Phase	July 2024				August 2024				September
	7	14	21	28	4	11	18	25	1

Phase 1

Azure cloud storage setup
Jul 8 - Jul 11

📝 Phase 1 deliverable report
Jul 10 - Jul 15

Phase leader plan + credit assignment plan
Jul 10 - Jul 11

Preliminary EDA + project planning
Jul 11 - Jul 15

Phase 2

📝 Phase 2 deliverable report
Jul 15 - Jul 29

Baseline EDA
Jul 15 - Jul 18

Baseline feature engineering
Jul 18 - Jul 24

Baseline modeling + evaluation
Jul 24 - Jul 29

🖊 Phase 2 deliverable presentation
Jul 26 - Jul 29

⭐ Phase 2 presentation day
Jul 30 - Jul 31

Phase 3

Phase 3 deliverable report 📄
Jul 29 - Aug 6

ML modeling feature engineering/experimentation/fine-tuning + evaluation
Jul 29 - Aug 6

🖊 Phase 3 deliverable presentation
Aug 2 - Aug 6

⭐ Phase 3 presentation day
Aug 6 - Aug 7